

Project's elaboration

Team work Meeting

Meeting Agenda - Geospatial Disease Mapper

19/11/2025 / 1:33pm / Adventist University of Central Africa

Participants

- **Member 1 (25714):** Koumba Esther
- **Member 2 (26676):** Uwizeye Magnifique
- **Member 3 (27311):** Numubyeyi Irumva Raissa
- **Member 4 (26325):** Mugisha Ben
- **Member 5 (25156):** Igizeneza Serge Benit
- **Member 6 (25561):** Tsamba Huberte Marthina
- **Member 7 (23036):** Bimenyimana Prince
- **Member 8 (26025):** Akendengue Oguizi Vann Alex
- **Member 9 (26249):** Ishiwme Didace

1. Ongoing Actions:
2. - SRS Documentation: Finalize diagrams - Responsible: Magnifique - Deadline: Nov 20
3. - GitLab Setup: Configure branches - Responsible: Esther - Deadline: Nov 19
4. -Google meet call: Tuesday /25/11/2025 at 12pm
5. -Whatsapp meeting- Responsible: each member
6. -Each member should work on their branch Deadline 26 before 7am
7. -  Repository Creation: Completed

Discussion Topics:

1. SRS Documentation Review:

- Validation of use case/class/DFD diagrams
- GitLab integration

2. Development Planning:

- Mobile application structure
- Backend API design

- FHIR database design

3. Technical Issues:

- Blocked merge requests
- Development environment configuration
- Incomprehension in the group

Meeting Notes

Decisions Made:

- Diagrams: Use chatgpt/ claude.io for improving diagrams
- Branches: Each member works on their student ID branch
- Meetings: Daily scrum via Whatsapp

Technical Points:

- API will use FHIR R4 format
- Mobile app: React Native for cross-platform
- Backend: Node.js with MongoDB database

Tasks and Actions

New Action Items:

- 25714 Create LoginActivity.java + activity_login.xml
- 26676 Create RegistrationActivity.java + activity_registration.xml
- 26325 Create ReportActivity.java + activity_report.xml
- 25561: Implement GPS location capture
- 27311: Create all FHIR model classes
- 25156: Setup API communication
- 23036: Create history and profile screens
- 26025: Implement maps and risk assessment
- 26249: Testing and integration

Priorities:

1. Finalize SRS documentation
2. Start mobile app development
3. Prepare testing environment
4. Finalize Scrum document and share it with the teacher

-

Next Steps

Next Meeting: November 26, 2025 after Mobile Programming session

Objective: Initial code review and blocker resolution

Next meeting...

The next meeting was set on Saturday 30th November 2025, people who have already done with their work shown to all the group what they have done.

We talked about making some improvements still, inspired by the diagrams.

Talking about diagrams, the final diagrams have been done and will be submitted on 1st December 2025 as well as improvements on what we discussed in that meeting.

Problems/issues we faced.

2-3 people are still confusing about the whole project

The same people don't know exactly what to do, what their task about.

How to push on gitlab and they want to know how to merge.

Observation:

More people participate in the group

Some come with new ideas and it is amazing

We do our best.

The next meeting will be on Monday 1st December 2025 on whatsapp .

Before the last meeting

. Key points we talked about:

.What do we decided?

.Last meeting will be held at school on Tuesday

The meeting has been postpone to another date.

Last meeting

Tuesday 16th december 2025(This morning) before submitting .

Participants come with many different ideas that we actually put in the work to make one and single project . The work has been now completed and everything is working.

Project's structure:

app

AndroidManifest.xml

healthtrack

ExampleInstrumentedTest

healthtrack

ExampleUnitTest

chw

activities

LoginActivity

MainActivity

RegisterFragment

adapters

CaseHistoryAdapter

api

FHIRApiService

FHIRClient

config

FHIRConfig

fragments

AboutFragment

AnalyticsFragment

AppPermissionsFragment

CaseDetailsFragment

CaseHistoryFragment

ChangePasswordFragment

ContactAdminFragment

DashboardFragment

FaqFragment
ForgotPasswordFragment
HelpSupportFragment
LoginScreenFragment
MapFragment
OfflinePendingCasesFragment
OtpVerificationFragment
ProfileFragment
ReportCaseFragment
ReportConfirmationFragment
SettingsFragment
SplashFragment
StepByStepReportFragment
UpdateAccountInfoFragment

map

MapModule

models

fhir

CHW

DiseaseReport

Encounter

GPSLocation

MeasureReport

Observation

Patient

RiskAssessment

services

AuthService

FHIRService

GPSService

utils

SessionManager

Despite, our thoughts we worked in harmony to fully all that .